


## Bulletin No. 45 (December)

For December, FMIS project management working group (FMWG) had completed trainings on the essential foundation of information technology, organizing and implementing budgeting program, Public Accounting, standard of procedures and other modules to the management team and authorized budget entity officials of the Ministry of Economy and Finance and Ministry of Environment.

FIWG had actively prepared and installed the new FMIS for 2018 financial year implementation for 02 days from the 30<sup>th</sup> to 31<sup>st</sup> of December 2017 to temporarily halt the use of the system in order to organize and install the new FMIS system to support and solve any issues to all the users.



*(Progress over the procurement of bandwidth and data center package)*

For more information please visit our website, send email, or contact to phone number as below:

Website: <http://fmis.mef.gov.kh> Email: [fmis.info@mef.gov.kh](mailto:fmis.info@mef.gov.kh) Phone: 023 430 063






FMIS CAMBODIA



FMIS CAMBODIA

**Change Management Team:** have monitored the location needed to install the FMIS equipment in the 10 LM. The team also updated the website, social media, posters and other videos relevant to the implementation and development of FMIS. The team had also evaluated the Change Readiness Assessment of the 10 LM.



**Infrastructure Management Team:** have observed and facilitated the installation of the IT equipment and cooperated with the supplier to connect the necessary FMIS network for the 10 LM. The team had also observed and monitor daily on the central data center and the data recovery center as well as solved any issues relating to the equipment and any technical issues.

**Functional Management Team:** have tested the technical conditions and the procedures of the workflow of each key module within the new system at every stage to ensure the accuracy of reporting. In addition to what have been mentioned, the team had also monitored and compiled a guide book of each key modules of the new FMIS to improve the understandings of the LM users. The team had also actively facilitated and resolved any issues occurring within the system.

For more information please visit our website, send email, or contact to phone number as below:

Website: <http://fmis.mef.gov.kh> Email: [fmis.info@mef.gov.kh](mailto:fmis.info@mef.gov.kh) Phone: 023 430 063

